
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/06/2002

ESTIMATE SUMMARY 13:33:14

CONTID: C12394         ESTIMATE NO: 0006 PROG 1999

PCN: 12394-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2.5 Mi N of SH 165/I25 PERCENT TIME:

PROJECT NO: BR 0251-151                   

2.5 MI N OF SH 165/I25

NAME OF ROAD: I25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/30/2002 DATE TIME STARTED 04/15/2002

9002 N. MOORE RD. DATE LET 03/07/2002 DATE WORK BEGAN

 DATE AWARDED 03/19/2002 DATE TIME STOPPED 10/14/2003

 DATE CONTRACT EXECUTED 04/01/2002 DATE ACCEPTED 10/14/2003

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 04/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,170,024.45 PARTICIPATING $ $ 99,589.63

AWARD PROJECT AMT: 1,253,905.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-15,889.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,231.53

SECURITIES ENCUMBERED 1,231.53

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.06

WORK DAYS

WORK DAYS

40.87%

691,859.30

99,589.63

83,699.70

83,699.70

$

$

$

$

478,165.15

0.00

478,165.15

48,889.78

527,054.93

-4,838.75

4,838.75

527,054.93

0.00

AMOUNT DUE 527,054.93 83,699.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,699.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

143.5 TIME ALLOW: 224

ORIG TIME ALLOW: 200
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

7,116.62000 7,116.621.000

0.00

0010 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

0.000

EACH

6.51000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

0.000

SY  

2.46000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00245  
 

0.000

TON 

10.85000 0.000.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 491.000

0.000

202-00250  
 

1,811.000

SF  

1.52000 746.32491.000

0.00

0030 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

2.000

EACH

43.40000 0.000.000

0.00

0035 *REMOVAL OF FENCE 0.000

80.000

202-01000  
 

146.000

LF  

0.54000 43.2080.000

43.20

0040 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

3.25000 0.000.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

0.000

EACH

130.19000 0.000.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

0.000

CY  

7.51000 0.000.000

0.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

0.000

CY  

9.62000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 0.000

0.000

207-00205  
 

490.000

CY  

12.74000 0.000.000

0.00

0065 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

9.31000 0.000.000

0.00

0070 *SILT FENCE 550.000

0.000

208-00020  
 

0.000

LF  

1.90000 1,045.00550.000

0.00

0075 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

141.04000 0.000.000

0.00

0080 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.750

ACRE

899.38000 0.000.000

0.00

0085 *MULCHING 0.000

0.000

213-00000  
 

1.750

ACRE

747.49000 0.000.000

0.00

0090 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

350.000

LB  

4.22000 0.000.000

0.00

0095 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

1,050.000

SY  

3.74000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

64.000

CY  

36.18000 0.000.000

0.00

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

117.06000 0.000.000

0.00

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

51.15000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

1.95000 0.000.000

0.00

0120 12 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

0.000

LF  

29.79000 0.000.000

0.00

0125 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

0.000

EACH

1,534.56000 0.000.000

0.00

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

12.15000 0.000.000

0.00

0135 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

0.000

EACH

488.20000 0.000.000

0.00

0140 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

829.94000 0.000.000

0.00

0145 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

482.78000 0.000.000

0.00

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

0.000

EACH

1,247.63000 0.000.000

0.00

0155 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

778.000

LF  

1.36000 0.000.000

0.00

0160 *FENCE (PLASTIC) 234.000

0.000

607-11525  
 

234.000

LF  

1.90000 444.60234.000

0.00

0165 *20 FOOT GATE 0.000

0.000

607-60120  
 

2.000

EACH

379.71000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

18.44000 0.000.000

0.00

0175 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

21.70000 0.000.000

0.00

0180 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

2.000

SF  

14.10000 0.000.000

0.00

0185 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

9.000

LF  

10.85000 0.000.000

0.00

0190 *CONSTRUCTION SURVEYING 0.350

0.250

625-00000  
 

1.000

L S 

21,697.85000 13,018.710.600

5,424.46

0195 CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

8.000

HOUR

103.06000 0.000.000

0.00

0200 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

55,000.00000 33,000.000.600

0.00

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

GAL 

271.22000 0.000.000

0.00

0210 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 495.000

0.000

627-00025  
 

0.000

LF  

2.17000 1,074.15495.000

0.00

0215 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00026  
 

0.000

LF  

4.34000 0.000.000

0.00

0220 *TRAFFIC CONTROL INSPECTION 186.000

29.000

630-00007  
 

361.000

DAY 

48.82000 10,496.30215.000

1,415.78



CONTID: C12394         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 6.000

1.000

630-00012  
 

30.000

DAY 

433.96000 3,037.727.000

433.96

0230 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.500

0.000

630-80338  
 

1.000

EACH

133.44000 66.720.500

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000

0.000

630-80341  
 

16.000

EACH

33.63000 437.1913.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.500

1.500

630-80342  
 

31.000

EACH

32.55000 325.5010.000

48.83

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

24.000

EACH

35.80000 143.204.000

0.00

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

4,285.33000 2,142.670.500

0.00

0255 *DRUM CHANNELIZING DEVICE 20.000

0.000

630-80360  
 

0.000

EACH

37.97000 759.4020.000

0.00

0260 CONCRETE BARRIER (TEMPORARY) 360.000

0.000

630-80370  
 

0.000

LF  

27.58000 9,928.80360.000

0.00

0265 *TRAFFIC CONE 37.500

0.000

630-80380  
 

75.000

EACH

7.59000 284.6337.500

0.00

0270 *DELINEATOR (TYPE I) (TEMPORARY) 0.000

0.000

630-80401  
 

0.000

EACH

20.61000 0.000.000

0.00

0275 *DELINEATOR (TYPE II) (TEMPORARY) 0.000

0.000

630-80402  
 

0.000

EACH

18.44000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE III) (TEMPORARY) 0.000

0.000

630-80403  
 

0.000

EACH

21.70000 0.000.000

0.00

0285 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.500

0.000

630-85006  
 

0.000

EACH

3,796.13000 1,898.070.500

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

973.200

EACH

1.00000 0.000.000

0.00

0305 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-3,056.040

F A 

1.00000 0.000.000

0.00

0315 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 CONST TRAF SIGN (SPEC) 100.000

0.000

630-80344  
 

200.000

SF  

19.00000 1,900.00100.000

0.00

0465 FLASH BEACON (PORT) 2.000

0.000

630-80001  
 

4.000

EACH

275.00000 550.002.000

0.00

0470 PORT MESG PANEL 14.000

0.000

630-80359  
 

28.000

DAY 

165.00000 2,310.0014.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 END POST END POST 0.000

0.000

607-00005  
 

7.000

EACH

104.50000 0.000.000

0.00

0480 CORNER AND LINE BR POST CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

1.000

EACH

121.00000 0.000.000

0.00

0485 REM S AND D PAVE 0485-REMOVAL OF SLOPE AND DITCH 
PAVING

0.000

0.000

202-00026  
 

50.000

SY  

15.00000 0.000.000

0.00

0490 CONC S AND D PAVE 0490- SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

10.000

CY  

300.00000 0.000.000

0.00

0495 STR BKFL (FLOW-FILL) 0495- STRUCTURAL BACKFILL 
(FLOW-FILL)

0.000

0.000

206-00065  
 

24.000

CY  

107.00000 0.000.000

0.00

0500 REM ASPHALT MAT (PLANING) 0500-REMOVAL OF ASPHALT MAT 
(PLANING)

0.000

0.000

202-00245  
 

152.000

TON 

71.19000 0.000.000

0.00

CAT 90,768.807,366.23174,681.49CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0320 REMOVAL OF BRIDGE 0.500

0.000

202-00400  
 

1.000

EACH

22,219.47000 11,109.740.500

0.00

0325 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.000

0.000

202-00502  
 

71.000

CY  

164.76000 1,977.1212.000

0.00

0330 STRUCTURE EXCAVATION 780.000

800.000

206-00000  
 

2,270.000

CY  

3.56000 5,624.801,580.000

2,848.00

0335 STRUCTURE BACKFILL (CLASS 1) 0.000

333.000

206-00100  
 

860.000

CY  

20.20000 6,726.60333.000

6,726.60
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0340 STRUCTURE BACKFILL (CLASS 2) 96.000

182.000

206-00200  
 

457.000

CY  

9.88000 2,746.64278.000

1,798.16

0345 MECHANICAL REINFORCEMENT OF SOIL 186.000

147.000

206-00360  
 

860.000

CY  

20.93000 6,969.69333.000

3,076.71

0345 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 498.000

-147.000CY  

9.87000 3,464.37351.000

-1,450.89

0350 *ENVIRONMENTAL HEALTH AND SAFETY 0.500

0.000

250-00100  
 

1.000

L S 

2,158.29000 1,079.150.500

0.00

0355 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

51.15000 0.000.000

0.00

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

1,899.000

420-00100  
 

3,391.000

SY  

2.24000 4,253.761,899.000

4,253.76

0360 MATERIAL ALLOWANCE EROSION CONTROL (GEOTEXTILE CL A) 2,149.682

-1,898.988SY  

0.85000 213.09250.694

-1,614.14

0365 STEEL PILING (HP 10X57) 530.000

0.000

502-11057  
 

530.000

LF  

17.78000 9,423.40530.000

0.00

0365 MATERIAL ALLOWANCE HP 10" X 57 0.000

0.000LF  

11.86500 0.000.000

0.00

0370 STEEL PILING (HP 12X74) 385.000

0.000

502-11274  
 

795.000

LF  

21.53000 8,289.05385.000

0.00

0370 MATERIAL ALLOWANCE HP 12X74 349.000

0.000LF  

15.29300 5,337.26349.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0375 RIPRAP (GABIONS) 0.000

0.000

506-00100  
 

73.000

CY  

164.76000 0.000.000

0.00

0380 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

0.000

CY  

30.75000 0.000.000

0.00

0385 RIPRAP (18 INCH) 636.000

740.000

506-00218  
 

1,399.000

CY  

30.75000 42,312.001,376.000

22,755.00

0390 RIPRAP (30 IN) 207.000

0.000

506-00230  
 

1,364.000

CY  

30.75000 6,365.25207.000

0.00

0395 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

1,928.44000 1,928.441.000

0.00

0400 *WATERPROOFING (MEMBRANE) 0.000

340.000

515-00120  
 

699.000

SY  

9.57000 3,253.80340.000

3,253.80

0405 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

52.000

518-01004  
 

107.000

LF  

92.28000 4,798.5652.000

4,798.56

0405 MATERIAL ALLOWANCE EXPANSION JOINT DEVICE TY 4 107.000

-52.000LF  

66.00000 3,630.0055.000

-3,432.00

0410 CONCRETE CLASS B (WALL) 83.300

0.000

601-01050  
 

97.300

CY  

267.00000 22,241.1083.300

0.00

0415 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

0.000

CY  

250.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE PRECAST PRESTRESS DECK PANELS 0.000

0.000CY  

20.63900 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0420 REINFORCING STEEL 6,571.000

7,480.000

602-00000  
 

21,960.000

LB  

0.46000 6,463.4614,051.000

3,440.80

0420 MATERIAL ALLOWANCE BLACK REBAR INV. 19153 B AND 19939 
B

8,443.991

-7,480.000LB  

0.22300 214.97963.991

-1,668.04

0420 MATERIAL ALLOWANCE BLACK REBAR INV. 22368 B AND 22369 
B

0.000

0.000LB  

0.22300 0.000.000

0.00

0425 REINFORCING STEEL (EPOXY COATED) 21,493.000

10,873.000

602-00020  
 

64,794.000

LB  

0.54000 17,477.6432,366.000

5,871.42

0425 MATERIAL ALLOWANCE EPOXY REBAR 0.000

0.000LB  

0.29400 0.000.000

0.00

0425 MATERIAL ALLOWANCE EPOXY REBAR 5,450.986

-5,450.986LB  

0.29400 0.000.000

-1,602.59

0425 MATERIAL ALLOWANCE EPOXY REBAR 0.000

0.000LB  

0.29300 0.000.000

0.00

0430 BRIDGE RAIL TYPE 10M 0.000

167.000

606-11030  
 

334.000

LF  

66.50000 11,105.50167.000

11,105.50

0430 MATERIAL ALLOWANCE BRIDGE RAIL TY 10M 334.000

-167.000LF  

32.90000 5,494.30167.000

-5,494.30

0435 2 INCH ELECTRICAL CONDUIT 0.000

171.000

613-00200  
 

342.000

LF  

6.51000 1,113.21171.000

1,113.21

0440 *PRESTRESSED CONCRETE I (BT72) 250.000

0.000

618-00172  
 

503.000

LF  

152.34000 38,085.00250.000

0.00
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PCN: 12394-BID    ESTIMATE RUN

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE STR. NO. M-17-B 

0440 MATERIAL ALLOWANCE PRESTRESS CONC I (BT72) 252.999

0.000LF  

92.56500 23,418.85252.999

0.00

0510 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE I 0.000

0.000

403-33841  
 

56.000

TON 

51.15000 0.000.000

0.00

0515 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE II 0.000

0.000

403-33841  
 

59.000

TON 

45.55000 0.000.000

0.00

CAT 255,116.7555,779.56411,346.78CURRENT AMT0300 $ $ $

CAT NO0301 VALUE ENGINEERING 

0505 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE I 0.000

0.000

403-33841  
 

415.000

TON 

51.15000 0.000.000

0.00

0520 HBP (GR S) (100) (PG 64-22) -OIL CHANGE PHASE II 0.000

0.000

403-33841  
 

45.110

TON 

45.55000 0.000.000

0.00

3011 REM DELINEATOR VALUE ENGINEERING 7.000

2.000

202-00090  
 

15.000

EACH

6.51000 58.599.000

13.02

3012 *REMOVAL OF ASPHALT MAT VALUE ENGINEERING 563.000

0.000

202-00220  
 

862.000

SY  

2.46000 1,384.98563.000

0.00

3013 *REMOVAL OF GUARDRAIL TYPE 3 VALUE ENGINEERING 225.000

0.000

202-01130  
 

550.000

LF  

3.25000 731.25225.000

0.00

3014 *REMOVAL OF END ANCHORAGE VALUE ENGINEERING 3.000

0.000

202-01300  
 

7.000

EACH

130.19000 390.573.000

0.00

3015 UNCL EXCAV (CIP) VALUE ENGINEERING 0.000

900.000

203-00010  
 

1,162.000

CY  

7.51000 6,759.00900.000

6,759.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0301 VALUE ENGINEERING 

3016 EROSION BALES (WEED FREE) VALUE ENGINEERING 0.000

0.000

208-00011  
 

0.000

EACH

9.31000 0.000.000

0.00

3017 SILT FENCE VALUE ENGINEERING 0.000

0.000

208-00020  
 

550.000

LF  

1.90000 0.000.000

0.00

3018 RES GROUND SIGN VALUE ENGINEERING 18.000

0.000

210-00810  
 

18.000

EACH

141.04000 2,538.7218.000

0.00

3019 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) VALUE 
ENGINEERING

0.000

0.000

403-00720  
 

43.070

TON 

117.06000 0.000.000

0.00

3020 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
VALUE ENGINEERING

0.000

0.000

403-33851  
 

160.580

TON 

51.15000 0.000.000

0.00

3021 *EMULSIFIED ASPHALT (SLOW-SETTING) VALUE ENGINEERING 0.000

0.000

411-10255  
 

15.000

GAL 

1.95000 0.000.000

0.00

3022 *GUARDRAIL TYPE 3 (6-3 POST SPACING) VALUE ENGINEERING 0.000

0.000

606-00301  
 

625.000

LF  

12.15000 0.000.000

0.00

3023 *END ANCHORAGE TYPE 3D VALUE ENGINEERING 0.000

0.000

606-01340  
 

1.000

EACH

488.20000 0.000.000

0.00

3024 *TRANSITION TYPE 3G VALUE ENGINEERING 0.000

0.000

606-01370  
 

2.000

EACH

829.94000 0.000.000

0.00

3025 *TRANSITION TYPE 3H VALUE ENGINEERING 0.000

0.000

606-01380  
 

2.000

EACH

482.78000 0.000.000

0.00

3026 *END ANCHORAGE (SLOTTED RAIL TERMINAL) VALUE 
ENGINEERING

0.000

0.000

606-02001  
 

2.000

EACH

1,247.63000 0.000.000

0.00
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0301 VALUE ENGINEERING 

3027 DELIN (TY I) VALUE ENGINEERING 0.000

0.000

612-00001  
 

24.000

EACH

18.44000 0.000.000

0.00

3028 DELIN (TY III) VALUE ENGINEERING 0.000

0.000

612-00003  
 

3.000

EACH

21.70000 0.000.000

0.00

3029 *EPOXY PAVEMENT MARKING VALUE ENGINEERING 0.000

0.000

627-00005  
 

18.000

GAL 

271.22000 0.000.000

0.00

3030 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) VALUE 
ENGINEERING

1,099.000

0.000

627-00025  
 

4,873.000

LF  

2.17000 2,384.831,099.000

0.00

3031 DRUM CHANNEL DEV VALUE ENGINEERING 0.000

0.000

630-80360  
 

49.000

EACH

37.97000 0.000.000

0.00

3032 CONC BARRIER (TEMP) VALUE ENGINEERING 0.000

0.000

630-80370  
 

720.000

LF  

27.58000 0.000.000

0.00

3033 IMPACT ATTEN (SAND FILL) (TEMP) VALUE ENGINEERING 0.000

0.000

630-85006  
 

1.000

EACH

3,796.13000 0.000.000

0.00

9001 SHORING VALUE ENGINEERING 0.500

0.000

206-01750  
 

1.000

L S 

20,864.00000 10,432.000.500

0.00

9002 CONC CL D (BRIDGE) VALUE ENGINEERING 177.000

18.000

601-03040  
 

399.000

CY  

419.00000 81,705.00195.000

7,542.00

9002 MATERIAL ALLOWANCE PRECAST PRESTRESS DECK PANELS 222.000

-18.000CY  

22.31700 4,552.67204.000

-401.71

9002 MATERIAL ALLOWANCE FORM SAVERS CONNECT 20009E/19939B 222.000

-18.000CY  

12.57000 2,564.28204.000

-226.26
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PCN: 12394-BID    ESTIMATE RUN 12/06/2002

PROJECT: BR 0251-151                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:14

CUMULATIVE
AMOUNT

CAT NO0301 VALUE ENGINEERING 

9003 MOBILIZATION (W/O AUTOPAY) VALUE ENGINEERING 0.500

0.100

626-00100  
 

1.000

L S 

68,678.56000 41,207.140.600

6,867.86

9004 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING 0.000

0.000

900-00006  
 

192,337.310

DOL 

1.00000 0.000.000

0.00

CAT 154,709.0320,553.91557,535.85CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0445 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,184.71000 14,184.711.000

0.00

0450 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,169.66000 11,169.661.000

0.00

0455 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,105.96000 1,105.961.000

0.00

CAT 26,460.330.0026,460.33CURRENT AMT0400 $ $ $

$ 527,054.9183,699.70$1,170,024.45$CURRENT AMTPROJECT TOTAL


